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OLL 84-4798
13 December 1984

MEMORANDUM FOR THE RECORD

Subject: SSCI Briefing on New Building Construction

1. Today, at 11:00 a.m., a meeting was held in the
O/Comptroller conference room to brief SSCI staffers on the
status of the construction on the new CIA building.

2. Present at the meeting:
From the SSCI Staff:

Mr. Keith Hall
Mr. Ed Levine

from the CIA:
STAT DDA O/L New Building Office

DDA O/L New Building Office
DDA O/Commo Telecommunications
DDA O/Commo Engineering
DDA/ODP

DDA/ODP

DDA Security

O/Comptroller
O/Comptroller

STAT 3. The meeting began with| addressing the
entire construction package, giving a broad overview of the
support packages involved in the various phases of the
construction, and the status of the bid packages.

STAT 4. This was followed by| providing a quite
detailed picture of what Commo/Telecommunications is doing
and some of the problems involved in connecting systems
between the o0ld and new buildings ("universality").

\ \responded to questions by the SSCI staffers on
how this created problems for the DDO, and what was being
done to alleviate DDO's concerns.
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5. \ then addressed the status and progress for
ADP Services. | spoke for the O/Security commenting
on how its $14M is being utilized--with the major costs being
for security personnel to effect sec?xityggfgihggpfoject. The
concluding presentation was given by who
covered Architectural and Engineering Services.

6. \wrapped up the presentations by commenting
on the leased buildings such as Ames, Key and
stating that those buildings are leased from GSA and it wi
be GSA's problem when they take over the leased buildings
from CIA upon completion of the move from those locations to
the new building at Headquarters.

7. In response to a question on furnishing the new
building, 'said that there is no present intention
to purchase any new furniture; desks, chairs, equipment, etc.
will be moved from the old offices in other buildings to the
new location, although this is meeting with some opposition

from the troops involved. | | said it is intended we
will relinquish 15 major locations from the 30-plus current
locations. Finally| laddressed the increase over

projected.costs in response to Mr. Hall's query.

8. An invitation was extended to Messrs. Hall and Levine
to allot some time to tour the construction project, which
would take about two hours.

9. The hard copies of the slides (both unclassified and
classified) used throughout the presentation were sent via
courier to the SSCI for Messrs. Hall and Levine.
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